COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 23/ 2019

ESTI MATE SUMVARY 10: 59: 53
CONTI D C20288 ESTI MATE NO. 0010 PROG SPEC YR: 2005
PCN: 20288- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 298.0 DAYS TIME ALLON 11/15/201 FI XED COMPLETI ON DAl
I-70 WLDLI FE FENCI NG MP 65- 87 PERCENT TIME:  76.41 ORI G TIME ALLOW 11/15/201 FI XED COVPLETI ON DAl
PROJECT NO. SHE 0701- 227
|-70 WLDLI FE FENCI NG MP 65- 87
NAMVE OF ROAD:
PROJECT COUNTI ES: GARFI ELD MESA
CONTRACTOR:
| DEAL FENCI NG CORPORATI ON PAY PERI OD ENDI NG 08/ 15/ 2019 DATE TI ME STARTED 10/22/2018
5795 | DEAL DRI VE DATE LET 07/ 19/ 2018 DATE WORK BEGAN  10/22/2018
DATE AWARDED 08/09/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/31/2018 DATE ACCEPTED
ERI E CO 80516 (303) 962- 8100 DATE NOTI CE TO PROCEED 10/22/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 4,795, 638. 32 PARTI Cl PATI NG $ 4,527,117.79 $ 258, 507. 16
AWARD PRQIECT AMT: $  4,562,599. 24 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 94. 40% TOTAL EARNI NGS 4,527,117.79 258, 507. 16
FUNDS AVAI LABLE: $ 268, 520. 53 STOCKPI LED MATERI ALS 3,124.28 - 16, 630. 03
GROSS EARNI NGS 4,530, 242. 07 241, 877. 13
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 68,438.99 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 4,461, 803. 08 241,877.13
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 4,461, 803. 08 241,877.13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 241, 877.13

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00010

202- 01000

202- 01035

203- 01550

203- 01594

203- 01597

203- 02330

207- 00205

208- 00002

208- 00046

C20288

20288- Bl D

SHE 0701- 227

| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

of Tree

Renova

of Fence

Renpva

of Gate

Renova

Dozi ng

Conbi nati on Loader

Pot hol i ng

Laborer

Topsoi

Erosi on Log Type 1 (12 Inch)

Pre-fabricated Concrete Washout Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
23, 250. 00000
234.000
EACH
391. 20000
86, 217. 000
LF
1. 82000
4.000
EACH
195. 00000
0. 000
HOUR
145. 30000
0. 000
HOUR
139. 70000
0. 000
HOUR
312. 90000
40. 000
HOUR
60. 20000
1, 736. 000
oy
54. 80000
0. 000
LF
4. 50000
0. 000
EACH

1, 715. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

234.000
0. 000
234.000

86, 217. 000
-5, 097. 000
81, 120. 000

3. 000
1. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 224.000
0. 000
1, 224.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 23/ 2019

-9, 276.

195.

.00

.00

54

.00

.00

.00

.00

.00

.00

.00

10: 59: 53

AMOUNT

23, 250

91, 540

147, 638

780.

67,075

00

80

40

00

.00

.00

.00

.00

20

.00

.00



CONTI D: C20288 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20288-BI D ESTI MATE RUN 08/ 23/ 2019
PRQJECT: SHE 0701- 227 ESTI MATE NO 0010 10: 59: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
55. 90000 0. 000 0. 00
0065 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
134. 15000 0. 000 0.00
0070 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
194. 80000 0. 000 0. 00
0075 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
279. 15000 0. 000 0.00
0080 210-01000 Reset Fence 100, 396. 000 88, 246. 000
LF 12, 150. 000 5,467.50
0. 45000 100, 396. 000 45, 178. 20
0080 MATERI AL ALLOWANCE 12, 130. 360
LF -12,130. 360 -141. 44
0.01166 0. 000 0. 00
0085 212-00006 Seedi ng (Native) 2.600 2.600
ACRE 0. 000 0. 00
973. 40000 2.600 2,530. 84
0090 212-00032 Soi | Condi tioning 2.600 2.600
ACRE 0. 000 0. 00
973. 40000 2.600 2,530.84
0095 213-00012 Spray-on Mul ch Bl anket 2.600 2.600
ACRE 0. 000 0. 00
3, 895. 00000 2.600 10, 127. 00
0100 240-00001 Wldlife Biologist 0. 000 0. 000
DAY 0. 000 0. 00
83. 85000 0. 000 0. 00
0105 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00

78. 25000 0. 000 0. 00



CONTI D: C20288 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20288-BI D ESTI MATE RUN 08/ 23/ 2019
PRQJECT: SHE 0701- 227 ESTI MATE NO 0010 10: 59: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 304-06007  Aggregate Base Course (C ass 6) 568. 000 568. 000
cY 0. 000 0. 00
58. 65000 568. 000 33, 313. 20
0115 403-00720 Hot M x Asphalt (Patching) (Asphalt) 54. 000 34.370
TON 0. 000 0. 00
475. 00000 34.370 16, 325.75
0120 506-00212 Riprap (12 Inch) 50. 000 12. 000
cY 0. 000 0. 00
55. 90000 12. 000 670. 80
0125 601-01025 Concrete Class B (M scel |l aneous) 57. 300 57. 300
cY 0. 000 0. 00
894. 00000 57. 300 51, 226. 20
0130 603-10120 12 Inch Corrugated Steel Pipe 512. 000 512. 000
LF 0. 000 0. 00
46. 95000 512. 000 24, 038. 40
0135 603-10180 18 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
54. 75000 0. 000 0.00
0140 607-00000 Line Post 697. 000 597. 000
EACH 89. 000 8, 058. 95
90. 55000 686. 000 62,117. 30
0140 MATERI AL ALLOWANCE 100. 000
EACH -89. 000 -1,259.35
14. 15000 11. 000 155. 65
0145 607-00015 End Post (Special) 211. 000 211. 000
EACH -1.000 - 466. 20
466. 20000 210. 000 97, 902. 00
0150 607-00020  Corner and Line Brace Post (Special) 399. 000 390. 000
EACH -4.000 -2,854.80
713. 70000 386. 000 275, 488. 20
0150 MATERI AL ALLOWANCE 9. 000
EACH 4.000 309. 40

77.35000 13. 000 1, 005. 55



CONTI D

ROADWAY

CAT NO0200

0155 607-11352

0155

0160

607-11354

0165

607-11360

0165

0165

0170

607-60002

0170

0175

607-60121

0180

607- 60153

0185 611-00025

C20288
20288-BI D

SHE 0701- 227

| TEM
DESCRI PTI ON

Fence Deer (Wre Mesh)

MATERI AL ALLOWANCE

Fence Deer (Whoden Stays)

Fence Deer (Special)

MATERI AL ALLOWANCE

MATERI AL ALLOWANCE

Garme Ranp

MATERI AL ALLOWANCE

20 Foot Gate (Special)

3 Foot

Gate (Special)

24 Foot Deer Guard

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11, 153. 000
LF
5. 35000
LF
1. 23000
45, 000. 000
LF
2. 40000
138, 127. 000
LF
9. 40000
LF
1. 27800
LF
1. 27800
46. 000
EACH
7, 080. 00000
EACH
703. 38900
5. 000
EACH
1, 748. 20000
37.000
EACH
1, 367. 50000
0. 000
EACH

58, 265. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6, 084. 000
3, 473. 000
9, 557. 000

5, 069. 000
-3,473.000
1, 596. 000

38, 116. 000
6, 368. 000
44, 484.000

128, 767. 000
9, 360. 000
138, 127. 000

0. 000
0. 000
0. 000

8, 816. 002
-8,816. 002
0. 000

45. 000
1. 000
46. 000

0. 000
0. 000
0. 000

0. 000
4.000
4.000

0. 000
37.000
37.000

0. 000
0. 000
0. 000
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18, 580

-4,271.

15, 283

87,984

-11, 266.

7,080

6,992

50, 597

55

79

20

00

.00

85

00

.00

80

50

.00

10: 59: 53

AMOUNT

51, 129

1,963

106, 761.

1,298, 393

325, 680

6, 992

50, 597

95

08

60

80

.00

.00

00

.00

80

50

.00



CONTI D

ROADWAY

CAT NO0200

0190 611-00029

0195 611-00033

0200 612-00001

0205 612-00003

0210 614-00011

0215 614-00035

0220 614-01573

0225 621-00450

0230 625-00000

0235 626- 00000

0240 626-01103

C20288

20288-BI D

SHE 0701- 227

| TEM
DESCRI PTI ON

28 Ft Deer Guard

32 Foot Deer Guard

Del i neator (Type I)

Del i neator (Type I11)

Sign Panel (Cass I)

Si gn Panel (Special)

Steel Sign Support (2-1/2 Inch Round NP-40)(Post &

Sl i pbase)

Det our Pavenent

Construction Surveying

Mbbi i zati on

Public Infornmation Services (Tier I11)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

0. 000

71, 946. 40000

0. 000
EACH
81, 599. 80000

16. 000
EACH
24.60000
32. 000
EACH
26. 80000
32. 000
SF
24.60000
366. 000
SF
22. 35000
20. 000
EACH
500. 00000
1,271. 000
Sy
45. 40000
1.000
LS

23, 750. 00000

1. 000
LS
447, 440. 00000

1. 000

11, 735. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,271. 000
0. 000
1,271.000

1. 000
0. 000
1. 000

0. 920
0. 000
0.920

0.770
0. 080
0. 850
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ESTI MATE RUN 08/ 23/ 2019

938.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 59: 53

AMOUNT

57,703

23,750

411, 644

9,974

.00

.00

.00

.00

.00

.00

.00

40

00

80

75



CONTI D: C20288 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20288-BI D ESTI MATE RUN 08/ 23/ 2019
PRQJECT: SHE 0701- 227 ESTI MATE NO 0010 10: 59: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0245 627-01010 Preformed Pl astic Pavenent Marking (Type I)(Inlaid) 800. 000 0. 000
SF 0. 000 0. 00
21. 55000 0. 000 0. 00
0250 629-01001 Survey Monurent (Type 1) 205. 000 161. 000
EACH 35. 000 12,712.00
363. 20000 196. 000 71, 187.20
0255 629-01002 Survey Monument (Type 2) 44. 000 44.000
EACH 0. 000 0. 00
670. 55000 44.000 29,504. 20
0260 629-01110 Locate Monunents 400. 000 265. 000
HOUR 20. 000 3,129.00
156. 45000 285. 000 44,588. 25
0265 630-00000  Fl aggi ng 120. 000 99. 000
HOUR 0. 000 0. 00
26. 85000 99. 000 2,658. 15
0270 630- 00007 Traffic Control Inspection 103. 000 91. 000
DAY 8. 000 2,682. 40
335. 30000 99. 000 33,194.70
0275 630-00012 Traffic Control Managenent 222.000 186. 000
DAY 23. 000 25,061. 95
1, 089. 65000 209. 000 227,736. 85
0280 630-80341 Construction Traffic Sign (Panel Size A) 16. 000 1.800
EACH 0. 000 0. 00
22. 35000 1.800 40. 23
0285 630-80342 Construction Traffic Sign (Panel Size B) 56. 000 42.975
EACH 0. 000 0. 00
22. 35000 42.975 960. 49
0290 630-80343 Construction Traffic Sign (Panel Size O 60. 000 14. 400
EACH 0. 000 0. 00
22. 35000 14. 400 321.84
0295 630-80355 Portabl e Message Sign Panel 4.000 3. 600
EACH 0. 000 0. 00

2,793.80000 3. 600 10, 057. 68



CONTI D

ROADWAY

CAT NO0200

0300 630-80358

0305

630- 80360

0310

630- 80363

0315

630- 80364

0320

630- 80370

0325

630- 80380

0330

630- 80440

0335

630- 85006

0340

630- 85041

0345

630- 86810

0350 700-70010

C20288

20288-BI D

SHE 0701- 227

| TEM
DESCRI PTI ON

Advance Warning Fl ashing
Type)

or Sequenci ng Arrow Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Devi ce

(Wth Light) (Flashing)

Drum Channel i zi ng Devi ce

(Wth Light) (Steady Burn)

Concrete Barrier (Tenporary)

Traffic Cone

Portabl e Runble Strips (Tenporary)

I mpact Attenuator
(Tenpor ary)

(Sand Filled Plastic Barrel)

Mobi | e Attenuator

Traffic Signal

(Tenpor ary)

F/ A M nor Contract Revisions

(C

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
1, 675. 90000
160. 000
EACH
33. 55000
44. 000
EACH
33. 55000
0. 000
EACH
33. 75000
426. 000
LF
16. 80000
236. 000
EACH
11. 20000
0. 000
EACH
670. 60000
7. 000
EACH
2, 793. 80000
25. 000
DAY
558. 80000
2.000
EACH
2, 793. 80000
50, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.900
0. 000
0. 900

144. 000
0. 000

144.000

39. 600
0. 000
39. 600

0. 000
0. 000
0. 000

. 600
0. 000
. 600

. 400
0. 000
. 400

0. 000
0. 000
0. 000

6. 300
0. 000
6. 300

7.000
1. 000
8. 000

1.800
0. 000
1.800

0. 000
0. 000
0. 000
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558.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 59: 53

AMOUNT

1,508

4, 831.

1, 328

4,294

2,378

17, 600

4,470

5,028

31

20

58

.00

08

88

.00

94

40

84

.00



CONTI D:

CAT NO0200

0355

0360

0365

0400

0405

0410

0415

700- 70011

700- 70023

700- 70380

900- 00007

900- 00007

900- 00007

900- 00012

CAT NO0400

0375 620-00002

0380 620- 00020

C20288 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
20288- BI D ESTI MATE RUN 08/ 23/ 2019
SHE 0701- 227 ESTI MATE NO 0010 10: 59: 53
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
ROADWAY
F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A On- The-Job Trai nee 1, 280. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
Added Item (Each)/ 24 Foot Deer Guard (Round Bar 1. 000 1. 000
Desi gn)
EACH 0. 000 0. 00
78, 550. 00000 1. 000 78, 550. 00
Added Item (Each)/ 28 Ft Deer Cuard (Round Bar Design) 3.900 3.900
EACH 0. 000 0. 00
84, 695. 00000 3.900 330, 310. 50
Added Item (Each)/ 32 Ft Deer Cuard (Round Bar Design) 3. 000 3. 000
EACH 0. 000 0. 00
100, 200. 00000 3. 000 300, 600. 00
Added Item (Foot)/ Steel Post Deer Fence 650. 000 0. 000
LF 650. 000 18, 265. 00
28. 10000 650. 000 18, 265. 00
CAT 0200 CURRENT AMT $ 4,741,273.32$% 234,359.88 % 4, 486, 902. 33
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Field Ofice (Cass 2) 1. 000 0. 630
EACH 0. 150 7,517. 25
50, 115. 00000 0.780 39, 089. 70
Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,125. 00000 2.000 4, 250. 00
CAT 0400 CURRENT AMT $ 54, 365. 00 $ 7,517.258% 43,339.70
PROJECT TOTAL CURRENT AMI $ 4,795,638.32% 241,877.13 $ 4,530, 242. 03



